CORE5
INDUSTRIAL PARTNERS

121 Towne Square Drive
Suite 202
Hershey, PA 17033

Steelton Terminal Project
Meeting 9/2/2026

- Debris cleanup - Ongoing – ongoing throughout project
- Pipe material deliveries
- Topsoil Import
- Continue installing storm water pipe and structures on the south side of the job site.
- Continue working on the loop road on the south side of the project
- Survey of the S 5th street property will be carried out on 09/03/26. I notified the property owner.
- Topsoil and seeding being done in Basin 8
- Excavation being done is basin 6 and 7
- COMMENTS